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Imagine the result 

Mr. Samuel Borries 
On-Scene Coordinator 
USEPA Region 5  
77 West Jackson Boulevard (SE-5J) 
Chicago, IL 60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Time Critical Removal Action – Former Plainwell Impoundment 
Monthly Report (June 2007) 
 
Dear Sam: 

Attached is the fourth monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Time Critical Removal Action. This progress 
report is submitted in accordance with Section 19A of the February 2007 
Administrative Settlement Agreement and Order on Consent for Removal Action 
(Docket No. V-W-07-C-863). 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 
 
 
Stephen Garbaciak Jr., P.E. 
Principal Engineer/Vice President 

Copies: 

Paul T. Bucholtz, MDEQ 
James Saric, USEPA 
Shari Kolak, USEPA 
Bonnie A. Barnett, Esq., Drinker Biddle & Reath LLP 
Steven D. Cook, Esq., Millennium Holdings, LLC 
J. Michael Davis, Esq., Georgia-Pacific Corporation 
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation 
Mark E. Tapp, Millennium Holdings, LLC 
Paul A. Montney, P.E., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Mark P. Brown, Ph.D., Georgia-Pacific Corporation 

ARCADIS of New York, Inc. 

30 West Monroe Suite 1710 

Chicago 

Illinois 60603 

Tel 312.332.4937 

Fax 312.332.4434 

www.arcadis-us.com 
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Date: 

July 16, 2007 

Contact: 

Steve Garbaciak 

Phone: 

312.332.4937 ext. 12 

Email: 

steve.garbaciak@ 
arcadis-us.com 
 
Our ref: 

B0064530.670 
 
 
 

 
 

emanzon
*303077*

emanzon
303077



 

 

MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

TIME CRITICAL REMOVAL ACTION (TCRA) – FORMER PLAINWELL IMPOUNDMENT 
 

REPORT #4, JUNE 2007 
 

PREPARED BY ARCADIS BBL 
JULY 16, 2007 

 
ON BEHALF OF THE KALAMAZOO RIVER STUDY GROUP 

 
 

SUBMITTED TO 
 
 

SAMUEL BORRIES, ON-SCENE COORDINATOR 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 



 
Monthly Report for the Allied Paper, Inc./Portage Creek/ 

Kalamazoo River Superfund Site TCRA 
 

REPORT #4, JUNE 2007 
 

7/16/2007 
G:\DIV 11\DOC07\64530_012712093_June Monthly TCRA Report.doc 
 
 
 

Page: 

1/7 

Significant Developments and Activities During the Period 

• On June 1, the Kalamazoo River Study Group (KRSG) submitted to the United States Environmental 
Protection Agency (USEPA) a copy of a letter transmitted to the Michigan Department of 
Transportation (MDOT) in May requesting access to the Highway 131 right-of-way. 

• On June 4, the KRSG received a letter from the USEPA approving the Multi-Area Quality Assurance 
Project Plan (QAPP), as required by Paragraph 17d of the TCRA AOC. 

• On June 4, the KRSG submitted a RCRA Subtitle C Site Identification Form to the Michigan 
Department of Environmental Quality (MDEQ) to apply for a Site EPA ID Number in order to dispose 
of waste materials generated during Time Critical Removal Action (TCRA) Activities. 

• On June 5, the MDEQ assigned Site Identification Number MIK872785936 for the disposal of waste 
materials generated during TCRA Activities. 

• On June 5, the USEPA issued a Press Release titled Kalamazoo River Update: Plainwell Dredging 
Begins This Week. 

• On June 12, the KRSG contacted the USEPA and the MDEQ regarding the Kalamazoo River Aerial 
Photographs website. 

• On June 15, the KRSG submitted the third Monthly Report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site TCRA for May 2007 to the USEPA. 

• On June 15, the KRSG received an invitation from the USEPA to attend the Plainwell TCRA Open 
House/Question and Answer Session on June 27. 

• On June 18, the MDEQ contacted the KRSG to request a site visit to the TCRA work areas on June 
26. 

• On June 18, the KRSG transmitted TCRA photographs to the USEPA. 

• On June 19, the KRSG submitted a final version of the Traffic Control Plan (TCP) to the USEPA. 

• On June 22, the MDEQ observed a soft sediment deposit outside the boundaries of the TCRA Work 
Area (Removal Area 1), and requested that the USEPA and the KRSG expand the scope of the 
TCRA to include excavation of this area. 

• On June 22, the KRSG contacted the USEPA via telephone to discuss the MDEQ’s request to 
expand the scope of the TCRA to include additional excavation areas near Removal Area 1. 
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• On June 25, the KRSG, the USEPA, and the MDEQ participated in a conference call to discuss 
expanding the scope of the TCRA to include the additional excavation areas in Removal Area 1, as 
proposed by the MDEQ on June 22. 

• On June 26, the USEPA informed the KRSG via telephone that the scope of the TCRA would not be 
expanded to include the additional excavation areas in Removal Area 1, as proposed by the MDEQ. 

• On June 26, the KRSG, the USEPA, and members of the MDEQ Surface Water Bureau toured the 
TCRA work areas. 

• On June 27, the KRSG attended the USEPA-hosted an Open House/Question and Answer Session 
in Plainwell. 

• On June 29, the KRSG submitted a final version of the Multi-Area QAPP to the USEPA, as required 
by Paragraph 17d of the TCRA AOC. 

• On June 29, the KRSG and the USEPA exchanged analytical data for all samples collected as a part 
of TCRA activities to date. 

• On June 29, the MDEQ informed the USEPA and the KRSG via telephone that sediment samples 
would be collected from an area of soft sediment observed outside the limits of Removal Area 1, as 
proposed by the MDEQ on June 22. 

• By June 30, the KRSG had obtained property access agreements, as required by Paragraph 23 of 
the TCRA AOC (Table A), from eight property owners. 
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Data Collected and Field Activities Conducted During the Period 

• During the week of June 4, the KRSG continued site preparation (clearing and grubbing, installing silt 
fences, constructing access roads, staking excavation limits, and installing site security measures) 
and began excavation in Removal Area 1 at the former Plainwell Impoundment. Ten-point grab 
samples of backfill (K25713) and topsoil (K25714) were collected. In addition, two sediment 
confirmation samples (K55231 and K55232) were collected from Removal Area 1, and two surface 
water samples were collected from locations 300 feet downstream and 100 feet upstream of Removal 
Area 1 for PCB analysis (K30608 and K30610, respectively). A duplicate of the downstream sample 
(K30609) and a rinse blank (K30611) were also collected. Table B summarizes the samples 
collected. Solidification of the excavated material began at Staging Area 1N using a pug mill with 
cement. 

• During the week of June 11, the KRSG continued site preparation (clearing and grubbing, installing 
silt fences, constructing access roads, staking excavation limits, and installing site security 
measures), began to establish a project support office at the Aggregate Industries property on 12th 
Street, and continued excavation in Removal Area 1 at the former Plainwell Impoundment. Five 
sediment confirmation samples (K55233 through K55237) were collected from Removal Area 1 for 
PCB analysis. Two surface water samples were collected from locations 300 feet downstream and 
100 feet upstream of Removal Area 1 for PCB analysis (K30612 and K30613, respectively). A rinse 
blank (K30614) was also collected. Table B summarizes the samples collected. Solidification of the 
excavated material continued at Staging Area 1N using a pug mill with cement, and solidified material 
from the pug mill was loaded into trucks and transported to the C&C Landfill in Marshall, Michigan for 
disposal. 

• During the week of June 18, the KRSG continued site preparation (clearing and grubbing, installing 
silt fences, constructing access roads, staking excavation limits, and installing site security 
measures), continued to establish a project support office at the Aggregate Industries property on 12th 
Street, and continued excavation in Removal Area 1 at the former Plainwell Impoundment, including 
the excavation of an additional six inches of sediment from Removal Area 1, Grid 5. Five sediment 
confirmation samples (K55238 through K55242) and one duplicate sample (K55243) were collected 
from Removal Area 1 for PCB analysis. Two surface water samples were collected from locations 300 
feet downstream and 100 feet upstream of Removal Area 1 for PCB analysis (K30615 and K30616, 
respectively). A rinse blank (K30617) was also collected. Table B summarizes the samples collected. 
Solidification of the excavated material continued at Staging Area 1N using a pug mill with cement, 
and solidified material from the pug mill was loaded into trucks and transported to the C&C Landfill in 
Marshall, Michigan for disposal. 

• During the week of June 25, the KRSG continued site preparation (clearing and grubbing, installing 
silt fences, constructing access roads, staking excavation limits, and installing site security 
measures), continued to establish a project support office at the Aggregate Industries property on 12th 
Street, continued excavation in Removal Area 1, and began excavation in Removal Area 2A at the 
former Plainwell Impoundment. An additional six inches of sediment was excavated from Removal 
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Area 1, Grid 12. Four sediment confirmation samples (K55244 through K55247) were collected from 
Removal Areas 1 and 2A for PCB analysis. The USEPA collected a split sample from samples 
K55244 and K55245. Two surface water samples were collected from locations 300 feet downstream 
and 100 feet upstream of Removal Area 1 for PCB analysis (K30618 and K30619, respectively). A 
rinse blank (K30620) was also collected. Table B summarizes the samples collected. Solidification of 
the excavated material continued at Staging Area 1N using a pug mill with cement, and the solidified 
material from the pug mill was loaded into trucks and transported to the C&C Landfill in Marshall, 
Michigan (non-TSCA material) or Wayne Landfill in Belleville, Michigan (TSCA material) for disposal. 

Laboratory Data Received During the Period 

• During the week of June 4, the KRSG did not receive any laboratory data.  

• During the week of June 11, the KRSG received laboratory data for four concrete samples collected 
for use as potential aggregate material (Samples K25709 through K25712), and PCB analytical 
results for sediment confirmation samples K55231 through K55237 and surface water samples 
K30612 through K30614 (Table B). 

• During the week of June 18, the KRSG received laboratory data for the soil and backfill samples 
(K25713 and K25714) and PCB analytical results for sediment confirmation samples K55238 through 
K55241 (Table B). 

• During the week of June 25, the KRSG received PCB analytical results for sediment confirmation 
samples K55242 through K55257 and surface water samples K30608 through K30611 (Table B). 

• During the week of June 25, the KRSG received PCB analytical results for the two sediment 
confirmation samples (K55244 and K55245) collected by the USEPA. 

• The KRSG is awaiting analytical results for surface water samples K30615 through K30620. 

Issues Encountered and Actions Taken  

• On June 7, after excavating the targeted two feet of material from the easternmost portion of Removal 
Area 1, onsite personnel observed paper-making residuals (residuals) present within the excavation. 
Onsite and regulatory personnel discussed whether to excavate an additional six inches of material, 
or to develop a confirmation sampling scheme for the area in its present condition. Sample K55231 
was collected from the area in its present condition. 

• On June 8, river water was observed moving into the area surrounded by the silt fence installed near 
Removal Area 1. Water from the area was not observed to be entering the river. The silt fence was 
quickly repaired and turbidity readings did not reach the action limit. 
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• On June 8, unauthorized individuals were found in the 12th Street Plainwell Dam area. Site personnel 
immediately directed these unauthorized individuals to the site trailer and warned them of safety 
concerns and of unauthorized entry. The unauthorized individuals did not proceed to the trailer, but 
instead left a business card reading “Kalamazoo River Cleanup Coalition” and departed the premises. 
Appropriate KRSG, USEPA and law enforcement personnel were notified. On June 11, in response to 
the June 8 incident, the KRSG contacted the USEPA via telephone regarding the proper procedure 
for reporting and preventing trespassing in the TCRA Work Areas. 

• On June 12, the USEPA contractor, the MDEQ and the MDEQ’s contractor questioned the 
confirmation sampling technique of collecting a six-inch sample of sediment, discarding the first three 
inches of material, and submitting the three- to six-inch interval for laboratory analysis. No decision 
regarding sampling techniques was made at that time. It was agreed that Sam Borries of the USEPA 
would be contacted, and the matter would be further discussed. Sam Borries later confirmed that no 
changes to the sampling technique would be necessary. 

• On June 12, confirmation sample K55235 was collected from Removal Area 1, Grid 5.  According to 
laboratory results, the PCB concentration of sample K55235 was 6.4 mg/kg, which exceeded the 
performance standard of 4 mg/kg.  As such, an additional six inches of material had to be excavated 
from this area, as described below. 

• On June 18, an additional six inches of material was excavated from Removal Area 1, Grid 5 in 
response to a PCB concentration of 6.4 mg/kg detected in the original confirmation sample (K55235).  
After these additional six inches of material was removed, another sample (K55238) was collected.  
The PCB concentration detected in sample K55238 (2.3 mg/kg) did not exceed the performance 
standard of 4 mg/kg.  The USEPA approved the completion of excavation in this area. 

• On June 21, crews working at Staging Area 1N punctured the top layer of the non-woven 
geomembrane liner, and work at the pugmill was suspended. On June 22, a crew from American 
Environmental Group, Ltd. (AEG) removed geotextile fabric liner from above and below the punctured 
geomembrane liner. The bottom layer of geotextile fabric was replaced, an approximately 5.5-foot 
diameter patch of geomembrane liner was welded into place above the hole, and the top layer of 
geotextile fabric was replaced. A successful vacuum test of the weld was performed before replacing 
the top layer of geotextile fabric. Pugmill activities resumed after the repair was completed. 

• On June 23, one soil sample (K55242) and one MS/MSD duplicate sample (K55243) were collected 
from Removal Area 1, Grid 11. According to the analytical results, the total PCB concentrations in the 
sample and in the duplicate were 1.1 mg/kg and 4.4 mg/kg, respectively. Since the latter 
concentration exceeded the performance standard 4 mg/kg, both samples were reanalyzed to resolve 
the discrepancy. According to the reanalysis, the sample and duplicate PCB concentrations were 2.4 
mg/kg and 1.7 mg/kg, respectively. These results were reported to the USEPA On-Scene Coordinator 
(OSC), who concluded that excavation in the area was complete. 
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• On June 25, a visible silt plume was observed outside of the silt curtains in Removal Area 1. Work 
was immediately suspended, the silt curtain was repaired, and excavation commenced later that day. 
No elevated turbidity readings were recorded. 

• On June 26, the USEPA split sample K55244 with the KRSG. The split sample was collected from 
Removal Area 1, Grid 12, a TSCA material area. Although the PCB concentration detected in the 
KRSG sample (2.7 mg/kg) was below the performance standard of 4 mg/kg, the PCB concentration 
detected in the USEPA split sample (4.9 mg/kg) exceeded the performance standard. Onsite 
construction personnel determined that it was more time and cost effective to excavate an additional 
6 inches of material from the area than to reanalyze the sample(s). The additional excavation took 
place on June 29 (see below). 

• On June 27, the City of Plainwell informed the KRSG that the area cleared on the City of Plainwell’s 
property for the installation of an access road was not acceptable, and that the access road had to be 
relocated. The KRSG surveyed, cleared and grubbed the area for the new access road on June 28 
and June 29. 

• On June 27, a representative of the MDEQ observed water flowing under the silt curtain near the 
upstream portion of Removal Area 2A. The curtain was repaired on June 28 prior to the start of any 
removal activities in the area. 

• On June 29, an additional 6 inches of material was excavated from Removal Area 1, Grid 12, in 
response to the June 26 USEPA analysis of split sample K55244. After the excavation was complete, 
the KRSG attempted to collect a confirmation sample. However, all Lexan® tubes were driven to 
refusal and no material could be collected from any of the five nodes. As such, no sample was 
collected. The USEPA determined that the excavation in this area was complete, and that no 
additional excavation or sampling would be required. 

• On June 29, the MDEQ informed the USEPA and the KRSG of their intention to collect sediment 
samples from an area of soft sediments located outside Removal Area 1. The USEPA had previously 
informed the MDEQ that this area was not in the original scope of the TCRA, and that the scope of 
work would not be modified to include this area in the river. 
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Developments Anticipated During the Next Reporting Period 

• During the week of July 2, the KRSG is scheduled to complete the backfilling of Removal Area 1, 
remove the silt curtain around Removal Area 1, continue the excavation of Removal Area 2A, and 
receive a shipment of steel sheeting for the water control structure. 

• During the week of July 9, the KRSG plans to host a Monthly Stakeholders Meeting and to complete 
the excavation of Removal Area 2A. 

• During the week of July 16, the KRSG is scheduled to begin excavation of Removal Area 3A.  

• During the week of July 23, the KRSG is scheduled to begin construction of Staging Area 2S, 
complete the excavation of Removal Area 3A, begin excavation of Removal Area 4A, and complete 
the restoration of Removal Area 1. 

• During the week of July 30, the KRSG is scheduled to complete the restoration of Removal Area 2S. 

• Throughout July, the KRSG will continue to negotiate property access agreements as required by 
Paragraph 23 of the TCRA AOC (Table A). 

• Throughout July, the KRSG will, as necessary, continue to submit Subcontractor Qualification 
Notifications to the USEPA, as required by Paragraph 11 of the TCRA AOC. 



Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA

Monthly Report #4, June 2007

Date
Sent

3/19/2007 A.C. Geenen Associates no response

3/9/2007 Aggregate Industries (Bill Smith 
Sand and Gravel) accepted

3/9/2007 Allen Robinson accepted
3/9/2007 Balkema Excavating accepted
3/9/2007 Brad Keeler accepted
3/9/2007 City of Plainwell accepted
3/26/2006 Consumers Energy in negotiations
3/9/2007 Meijer, Inc. in negotiations
3/21/2007 Plainwell Group LLC no response
3/16/2007 Robert Foster Trust rejected
3/9/2007 Robert Keeler Trust accepted
3/9/2007 Rolfe Family Trust accepted
3/16/2007 Shirley Foster no response
3/9/2007 Steven Peterson accepted

Property Owner Status

Table A — Summary of Property Access Agreements (as of June 30, 2007)
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA

Monthly Report #4, June 2007

Table B — Summary of Samples Collected and Data Received in June 2007

K25709 05/31/07 06/14/07 Concrete Offsite Location
TPH, total PCBs, TCL VOCs, TCL 
SVOCs, RCRA Metals, and TCL 

pesticides
<0.270 4 None, no constituents 

exceeded action limits

K25710 05/31/07 06/14/07 Concrete Offsite Location
TPH, total PCBs, TCL VOCs, TCL 
SVOCs, RCRA Metals, and TCL 

pesticides
<0.270 4 None, no constituents 

exceeded action limits

K25711 05/31/07 06/14/07 Concrete Offsite Location
TPH, total PCBs, TCL VOCs, TCL 
SVOCs, RCRA Metals, and TCL 

pesticides
<0.270 4 None, no constituents 

exceeded action limits

K25712 05/31/07 06/14/07 Concrete Offsite Location
TPH, total PCBs, TCL VOCs, TCL 
SVOCs, RCRA Metals, and TCL 

pesticides
<0.055 4 None, no constituents 

exceeded action limits

K25713 06/08/07 06/21/07 Backfill Offsite Location

TPH, total PCBs, TCL VOCs, TCL 
SVOCs, RCRA Metals, TCL pesticides, 

organic content, pH, grain size, and 
gradiation

<0.050 4 None, no constituents 
exceeded action limits

K25714 06/08/07 06/21/07 Topsoil Offsite Location

TPH, total PCBs, TCL VOCs, TCL 
SVOCs, RCRA Metals, TCL pesticides, 

organic content, pH, grain size, and 
gradiation

<0.057 4 None, no constituents 
exceeded action limits

K55231 06/08/07 06/12/07 Sediment RA 1, Grid 1 PCBs 2.9 4 None
K55232 06/08/07 06/12/07 Sediment RA 1, Grid 2 PCBs 1.0 4 None
K55233 06/11/07 06/13/07 Sediment RA 1, Grid 3 PCBs <0.330 4 None
K55234 06/12/07 06/14/07 Sediment RA 1, Grid 4 PCBs 0.34 4 None

K55235 06/12/07 06/14/07 Sediment RA 1, Grid 5 PCBs 6.4 4
Removed an additional 

6" of material on 
6/18/07

K55236 06/12/07 06/14/07 Sediment RA 1, Grid 6 PCBs 2.3 4 None
K55237 06/14/07 06/15/07 Sediment RA 1, Grid 7 PCBs 0.34 4 None

K55238 06/18/07 06/19/07 Sediment RA 1, Grid 5 PCBs 2.3 4
Resample of RA 1,  

Grid 5 after additional 
excavation

K55239 06/19/07 06/20/07 Sediment RA 1, Grid 8 PCBs 0.34 4 None
K55240 06/19/07 06/20/07 Sediment RA 1, Grid 9 PCBs <0.330 4 None
K55241 06/19/07 06/20/07 Sediment RA 1, Grid 10 PCBs 0.7 4 None

Response ActionSample Matrix Sample LocationSample ID Sample 
Date

Data 
Received Analysis Conducted PCB 

Result 
PCB Action 

Limit 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA

Monthly Report #4, June 2007

Table B — Summary of Samples Collected and Data Received in June 2007

Response ActionSample Matrix Sample LocationSample ID Sample 
Date

Data 
Received Analysis Conducted PCB 

Result 
PCB Action 

Limit 

K55242 1.1 / 2.4

[K55243] [4.4 / 1.7]

K552441 2.7

[K55244] [4.9]

K552451 <0.330
[K55245] [<0.39]
K55246 06/27/07 06/28/07 TSCA Sediment RA 2A, Grid 3 PCBs <0.330 4 None
K55247 06/28/07 06/29/07 TSCA Sediment RA 2A, Grid 5 PCBs <0.330 4 None
K30608 <0.0001

[K30609] <0.0001
K30610 06/08/07 06/25/07 Surface Water Sample 100' upstream of RA 1 PCBs <0.0001 2e-4 mg/L None
K30611 06/08/07 06/25/07 Rinse Blank - PCBs <0.0001 2e-4 mg/L None
K30612 06/14/07 06/15/07 Surface Water Sample 300' downstream of RA 1 PCBs <0.0001 2e-4 mg/L None
K30613 06/14/07 06/15/07 Surface Water Sample 100' upstream of RA 1 PCBs <0.0001 2e-4 mg/L None
K30614 06/14/07 06/15/07 Rinse Blank - PCBs <0.0001 2e-4 mg/L None
K30615 06/21/07 NR Surface Water Sample 300' downstream of RA 1 PCBs NR 2e-4 mg/L -
K30616 06/21/07 NR Surface Water Sample 100' upstream of RA 1 PCBs NR 2e-4 mg/L -
K30617 06/21/07 NR Rinse Blank - PCBs NR 2e-4 mg/L -
K30618 06/28/07 NR Surface Water Sample 300' downstream of RA 1 PCBs NR 2e-4 mg/L -
K30619 06/28/07 NR Surface Water Sample 100' upstream of RA 1 PCBs NR 2e-4 mg/L -
K30620 06/28/07 NR Rinse Blank - PCBs NR 2e-4 mg/L -

Notes:
1 - Split sample collected by USEPA.

NR - Analytical results not yet received.
RA - Removal Area.
* Duplicate samples are shown in brackets
* EPA split samples are shown in bold and in brackets

4 None06/27/07 06/28/07 TSCA Sediment RA 2A, Grid 4

06/26/07 06/27/07 TSCA Sediment RA 1, Grid 12

2 - The PCB concentration detected in the USEPA split sample exceeded 4 mg/kg.  As such, an additional 6" of material was excavated from this area.  No material could be 
collected at the completion of this excavation, so no confirmation sample was submitted to the laboratory for analysis.

06/23/07 06/26/07 Sediment RA 1, Grid 11

06/08/07 06/25/07 Surface Water Sample 300' downstream of RA 1 None

PCBs 4

Duplicate sample 
concentration exceeds 
action limit, reanalyze 

both samples

PCBs 2e-4 mg/L

PCBs 4
Removed an additional 

6" of material on 
6/29/072

PCBs
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